
Major Wastewater Projects

•Combined Sewer Overflow (CSO) Mitigation

•Collection System Sewer Replacement

•Wastewater Treatment Plant Equipment Upgrades 

04/11/2011



Nashua 

Wastewater 

System

• Wastewater Treatment Plant 

– 50 Mil Gals/Day

• Wet Weather Treatment 

Facility – 60 Mil Gals/Day

• 190 miles separated sewers

• 100 miles combined sewers, 

2,900 Acres

• 8 CSO Outfalls

• 13 sewage pump stations

• 130 miles storm drains



1999 EPA CSO Administrative Order: 

Complete Sewer Separation

• To separate 110 miles of 

combined sewers in 20 years –

Est. $250 Million 

Phase 

Completed

Project Name Miles of 

separated 

sewers

Phase 1 French Hill 2.10

Phase 2 East Dunstable 2.16

Phase 3 Temple 1.55

Phase 4 Main/South 

Main

1.20

Phase 5 Sargents 1.08

Phase 7 Ledge 0.88

Total About $24.1 

Million

8.97

Phase 5

Phase 1

Phase 3

Phase 4

Phase 7

Phase 2



2005 EPA CSO Consent Decree,
(Modified 2009) 

CSO 008

Broad Street

CSO 007

Tampa Street

CSO 009

Lock Street
CSO 006

Nashua River

CSO 005

E. Hollis St.

CSO 004

Burke Street

CSO 002

Salmon Brook

CSO 003

Farmington Road

NWTF

Screening and 

Disinfection 

Facility

Wet Weather 

Flow Treatment 

Facility

1. Wet Weather Flow                  

Treatment Facility 60 MGD

2. System Optimization of 

CSO Regulators

3. CSO 005 Drop Over 

Structures

4. CSO 006 Sluice Control

5. Harbor Ave Sewer 

Separation

6. Screening and Disinfection 

Facility 75 MGD 

7a.  40,000 Gallon Storage 

Tank  near CSO 003

7b. 170,000 Gallon Storage 

Tank near CSO 004

Major Projects:

170,000 gal 

Storage Facility

40,000 gal 

Storage Facility

Harbor Ave Sewer 

Separation

Sluice Gate 

Control

Drop Over 

Structures



2005 EPA Consent Decree (Modified 2009) 

Project Costs

Project
Total 

Cost in $ 
Million

Percent 
Complete

Remaining 
Costs, in $ 

Million

1
Wet Weather Flow Treatment Facility 60 
MGD $32.37 100% $0.05

2 System Optimization of CSO Regulators $1.81 100% $0

3 Drop Over Structures $1.67 91% $0.15

4 Sluice Control $0.89 98% $0.04

5 Harbor Ave Sewer Separation $5.35 8% $4.91

6 Screening and Disinfection Facility 75 MGD $22.71 3% $22.63

7 Storage Facilities $5.76 5% $5.44

8 Operational Projects - Monitor/Mtce Plans $1.23 16% $1.03

9 Inflow/Infiltration Removal Projects $0.50 10% $0.45

Total $72.29 48% $34.70



Wet Weather Flow Treatment Facility

• To treat 60 MGD of wet weather flow in addition to 50 MGD at NWTF

• Put in service January 2009

• Total Project Cost $32.37 Mil

Wet Weather Treatment 

Facility

Sedimentation 

Facility

Expanded 

Chlorination 

Facility



System Optimization of CSO Regulators

CSO 008

Broad Street

CSO 007

Tampa Street

CSO 009

Lock Street

CSO 004

Burke Street

CSO 003

Farmington Road

•To maximize use of existing 

interceptor storage and transport 

capacity

•Locations CSO 3, CSO 4, CSO 

7, CSO 8, CSO 9

•Project Completed June 2009

•Total Project Cost $1.81 Mil 

New weir wall CSO 008 
CSO 007 modifications



Drop Over Structures at CSO 005

CSO 006

Nashua River

CSO 005

E. Hollis St.

Drop over 

Structure

Crown Street

Drop over 

Structure

East Hollis Street

•To divert flow to the North 

Merrimack River Interceptor 

and to WWFTF

•Put in service December 

2010

•Total Project Cost $1.67 Mil



Sluice Gate Control at CSO 006

CSO 009

Lock Street CSO 006

Nashua River

CSO 005

E. Hollis St.

CSO 004

Burke Street

NWTF

Sluice Gate at 

CSO 6

•To hold back wet weather 

flow in 108 inch interceptor 

and release for treatment

•Put in service November 

2010

•Total Project Cost $0.89 Mil



Harbor Avenue area Sewer Separation 

•Separation of 1.5 miles 

combined sewers, 60 acres

•Reduces Localized flooding 

and Basement Backups

•Design completed 2/2011

•Construction 5/2011 to 

10/2012

•Total Project Cost $5.35 Mil



Screening & Disinfection Facility 

CSO 006

Nashua River

CSO 005

E. Hollis St.

NWTF

Screening 

Disinfection 

Facility

• To Treat 75 MGD peak flow

• Tank approx 130’x68’x20’ deep

• 17 Jackson St site selected

• Phase 2 Envir Site Assessment underway

• Design to begin 2/2012

• Construction 8/2013 to 8/2015

• Project Cost $22.71 Mil



CSO Storage Facilities

• CSO 003 Tank no longer 

needed

• CSO 004 Tank design 

December 2010 suspended 

because of railroad issues

• Request to pursue alternative 

projects made to EPA 

• Project Cost $5.76 Mil

 Credit for Haines Street     
Sewer Separation in 
2009/2010 $1.5 Mil



CSO Consent Decree Milestones

1/14/2004

5/28/2005

10/10/2006

2/22/2008

7/6/2009

11/18/2010

4/1/2012

8/14/2013

12/27/2014

5/10/2016
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Milestones

Milestones

Dates

Legend

Due Date 

Actual



Sewer Replacement Projects

Year Length of 

Sewer

Cost

2006 – 2010 12,750 LF Completed for Approx $3.3 Mil

Proposed Projects

2011 6,400 LF $1.56 Mil

2012 6,800 LF $1.70 Mil

2013 to 2019 4,000 LF/YR $1.26 Mil increasing 5% per year



Wastewater Plant Upgrades

Project Year Cost

Digester 2001 $10 Mil

Main Gate 2005 $0.1 Mil

Primary Clarifiers 2005-2007 $5.4 Mil

Grit Cycle Blowers 2007 $0.24 Mil

Net Metering 2010-2011 $0.50 Mil

Proposed Upgrades

Aeration Blowers 2011-2013 $4.16 Mil

Dewatering Equipment 2011-2013 $5.57 Mil

Future Equipment 

Replacement

2011-2019 $14.51 Mil Total in 9 Years


